



Joint Action on Networks of Expertise

Deliverable number. 2.1

The website is part of the Joint Action "JANE", GA 101075328, which has received funding from the European Union under the EU4Health programme



DOCUMENT INFORMATION

Author(s)	NHRF
Deliverable lead partner	NHRF
Contributing partner(s)	INT
Work Package	2
Task	2.1
Deliverable type	Report
Due delivery date	M3
Actual delivery date	M3
Dissemination level	Public
Annex version	13 September, 2022



Development of the JANE website

Following the signature of the consortium agreement, the NHRF team, being responsible for Work Package 2 (Dissemination) and hence for the website construction, started thinking about the design of JANE website addressing technical issues in first place. In collaboration with the NHRF IT officers, we investigated the subcontractors' landscape and determined the technical requirements for hosting the website at NHRF's environment (platforms).

Due to administrative/legislative issues connected with public procurement, which delayed the initiation of the subcontracting process, the real effort started in mid-November right after the JANE Kick-off meeting in Milan. At the kick-off meeting, our first attempts at designing the logo were presented to the General Assembly in order to receive feedback with a view to finalizing this subtask. The main concept regarding the design and function of the website was also presented and the partners agreed that the website should:

- serve the main goals of JANE, therefore, be well-structured and friendly to all users since it should secure not only the communication among partners but also address diverse target groups;
- present the project's developments in real-time;
- not include an account for social media, rather each of the partners should use their own national social media accounts for providing information on the JANE Joint Action.

Therefore, following further exchange of views with the Coordinating team, the design of the website was developed under the guidance of the WP2 team. From the technical point of view, the website is ready to be transferred and adapted to the NHRF appropriate platform in order to become fully functional. It will be characterized by a modern design, based on the content and goals of the project, adapted to mobile phone & tablet use, friendly to social media and google search as well as compatible with the WCAG 2.0 protocol. It will also be SEO friendly in order to be better promoted through the Google search engine. The design of the website is presented in the following link: <https://xd.adobe.com/view/87612cc3-87f0-4c8c-a476-9866865ee158-d232/?fullscreen&hints=off>. The JANE website will be maintained after the project ends to ensure access to project information and outcomes.

The design has already been communicated to the coordinator and expected to be discussed in order to be approved by all partners in early January 2023, with the aim of becoming fully operational by the end of January 2023.



Revision History

Version no.	Date of Issue	Author(s)	Brief Description of Change
1	27.12.2022	NHRF	